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SECTION 01 00 00 
GENERAL REQUIREMENTS 

REVISED 11/26/12 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the River Street Watershed 

Improvements 568-13-202 as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. NOT USED 

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the VA Project Manager/COR in sufficient time to enable 

testing laboratory personnel to be present at the site in time for 

proper taking and testing of specimens and field inspection. Such prior 

notice shall be not less than three work days unless otherwise 

designated by the VA Project Manager/COR. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) who has the 

30-hour OSHA certification for Construction Safety will maintain a 

presence at the work site whenever the general or subcontractors are 

present. 

G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  Final approval of the equivalent training in lieu of 

the 10-Hour OSHA certification will be made by the Engineering 

Program Manager. 
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2. Submit training records of all such employees for approval before the 

start of work. 

1.2 STATEMENT OF BID ITEM(S)  

A. SCOPE OF WORK  

Location:  VA Black Hills Health Care System, Hot Springs, SD.   

Provide all labor, materials, tools and equipment, necessary for the 

construction of a new storm sewer system along River Street. 

B. Description:  The contractor shall construct approximately 1,230 feet of 

18-inch HDPE storm sewer to include manholes, inlets, fittings, and 

other miscellaneous appurtenances as shown or described on the 

construction plans.  

1. Demolition will consist of, but is not limited to:  Removal and 

disposal of asphalt pavement, concrete curb and gutter, concrete 

sidewalks, waste or excess spoil material. 

2. New construction will consist of, but is not limited to: earth 

moving, excavating, backfill and compaction, grading for the 

installation of new 18-inch HDPE storm sewer and relocated power 

for lighting, the repair or replacement of temporary or permanent 

roadway surfacing, concrete curb and gutter and sidewalks, grading 

and seeding/sodding of lawn areas where needed, erosion control and 

storm drainage protection. 

C. Bidding: The estimated unit price bidding quantities are as follows: 
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ITEM # BID ITEM DESCRIPTION 
UNIT 

EST. QUANT. 

1 Remove Asphalt  Pavement SY 25 
2 Remove Curb and Gutter LF 86 
3 Remove Concrete Sidewalk SY 326 
4 Remove Tree & Stumps EA 2 
5 Relocate Tree EA 1 
6 Remove or Abandon Storm Sewer LS 1 
7 Remove RipRap LS 1 
8 Remove Electrical Wire and Conduit LF 605 
9 Stockpile Topsoil CY 120 
10 Exploratory Excavation LS 1 
11 Connect to Existing Storm Inlet/Pipe EA 2 
12 Connect to Existing Storm Sewer Manhole EA 1 
13 48" Standard Manhole EA 4 
14 48" Manhole w/ Cover Slab EA 2 
15 2' x 3' Type B Inlet EA 2 
16 5' Type E Inlet EA 1 
17 18" HDPE Tee Manhole EA 1 
18 18" HDPE Storm Sewer With Bedding LF 1230 
19 18" x 18" HDPE Tee EA 1 
20 4" Sidewallk SF 2808 
21 Curb and Gutter LF 72 
22 Asphalt Pavement TON 6 
23 Aggregate Base Course TON 50 
24 Place On-Site Fill (Sta 3+90 to 4+40) CY 25 
25 Place Topsoil CY 120 
26 Mobilization LS 1 
27 Erosion Control LS 1 
28 Traffic Control LS 1 
29 Haul Excess Soils Off-Site LS 1 
30 Sod SF 10,000 
31 Repair Irrigation System LS 1 
32 8" X 18" Non-metallic Junction Box EA 1 
33 2" Rigid Conduit, Schedule 40 LF 605 
34 1/C #6 AWG Copper Wire LF 1815 
35 Disconnect and Reconnect Luminaire Wiring EA 5 
36 Remove and Reset Luminaire Pole EA 5 
37 Remove & Replace Pole Base Footing VF 6 
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

  Contractor is responsible for printing all drawings and specifications 

from the FedBiz Website.  The VA will not provide hard copy plans and 

specifications. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer or VA Project Manager/COR. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the VA Project Manager/COR for the purpose of 

security inspections of every area of project including tool boxes 

and parked machines and take any emergency action. 
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D. Document Control: 

1. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

2. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

E. Motor Vehicle Restrictions, Parking: 

   All contractor vehicles shall be parked in general parking areas.  At 

no time shall there be a vehicle parked in patient/visitor only 

parking, or medical staff only parking except for immediate loading 

and unloading.  No parking is permitted in fire department locations 

needed for access. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 
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B. Fire Safety Plan: Establish and maintain a fire protection program in 
accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to VA Project Manager/COR for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the VA Project Manager/COR that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with VA 

Project Manager/COR. 

G Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

I. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas daily. Coordinate with, and report findings and 

corrective actions daily to VA Project Manager. 

J. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 
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and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

VA Project Manager/COR. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability of 

any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer/VA Project Manager/COR and shall be built with labor 

and materials furnished by the Contractor without expense to the 

Government. The temporary buildings and utilities shall remain the 

property of the Contractor and shall be removed by the Contractor at its 

expense upon completion of the work. With the written consent of the 

Contracting Officer, the buildings and utilities may be abandoned and 

need not be removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by the VA Project Manager/COR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 
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by patients or medical personnel, and Contractor's personnel, except as 

permitted by VA Project Manager/COR where required by limited working 

space. 

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. It is the contractor’s responsibility to receive delivered 

materials; VA staff cannot receive items for the contractor.  Provide 

unobstructed access to Medical Center areas required to remain in 

operation.  

G. Phasing: To insure such executions, Contractor shall furnish the VA 

Project Manager/COR with a schedule of approximate phasing dates on 

which the Contractor intends to accomplish work in each specific area of 

site,or portion thereof. In addition, Contractor shall notify the VA 

Project Manager/COR two weeks in advance of the proposed date of 

starting work in each specific area of site, building or portion 

thereof. Arrange such phasing dates to insure accomplishment of this 

work in successive phases mutually agreeable to VA Project Manager/COR 

and Contractor. 

H. NOT USED 

I. NOT USED 

J. NOT USED 

K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by VA Project Manager/COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of VA Project Manager/COR. 

Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be 
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accomplished, work on any energized circuits or equipment shall not 

commence without the Medical Center Director’s prior knowledge and 

written approval. Refer to specification Sections 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR 

ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional 

requirements. 

2. Contractor shall submit a request to interrupt any such services to 

VA Project Manager/COR, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the VA Project Manager/COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of VA Project Manager/COR. Such approval will 

be confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the VA 

Project Manager/COR.  
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M. Coordinate the work for this contract with other construction operations 

as directed by VA Project Manager/COR. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Protection: Provide the following protective measures:  

1. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to VA Project Manager/COR for review 

for compliance with contract requirements in accordance with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 

from present locations in such a manner as to prevent damage which 

would be detrimental to re-installation and reuse. Store such items 

where directed by VA Project Manager/COR.  
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2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the VA 

Project Manager/COR. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the VA Project 

Manager/COR before it is disturbed. Materials and workmanship used in 
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restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA 

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by  

Terracon Consultants 

2026 Samco Road, Suite 101 

Rapid City, SD 57702

B. Subsurface conditions have been developed by core borings and test pits. 

Logs of subsurface exploration are shown in the Geotechnical Engineering 

Report included in Appendix A and shall be considered part of the 

contract documents. 

.  
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C. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A South Dakota registered professional land surveyor whose services are 

retained and paid for by the Contractor shall perform services specified 

herein and in other specification sections. The Contractor shall certify 

that the land surveyor or is not one who is a regular employee of the 

Contractor, and that the land surveyor has no financial interest in this 

contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

B. Establish and plainly mark centerlines and such other lines and grades 

that are reasonably necessary to properly assure that location, 

orientation, and elevations established for each utility and associated 

structures are in accordance with lines and elevations shown on contract 

drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 
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control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

major utilities. 

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a South Dakota 

registered land surveyor. Furnish such certification to the VA 

Project Manager/COR before any work (such as utilities and other 

major controlling features) is placed.  

D. During progress of work, Contractor shall have line grades checked and 

certified by a registered land surveyor as meeting requirements of 

contract drawings. Furnish such certification to the VA Project 

Manager/COR before any major items of concrete work are placed. In 

addition, Contractor shall also furnish to the VA Project Manager/COR 

certificates from a South Dakota registered land surveyor that the 

following work is complete in every respect as required by contract 

drawings.  

1. Lines and elevations of sewers and of all outside distribution 

systems. 

2. Lines and elevations of roads, streets and parking lots.  

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to VA Project 

Manager/COR. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the VA Project Manager/COR's review, as often as 

requested. 
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C. Contractor shall deliver two approved completed sets of as-built 

drawings to the VA Project Manager/COR within 15 calendar days after 

each completed phase and after the acceptance of the project by the VA 

Project Manager/COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the VA Project Manager/COR, such 

temporary roads which are necessary in the performance of contract work. 

Temporary roads shall be constructed by the Contractor at Contractor's 

expense. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

D. Water (for Construction and Testing): Furnish temporary water service. 
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1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at VA Project Manager/COR's discretion) 

of use of water from Medical Center's system.  

1.18 TESTS  

A. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

B. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.19 NOT USED 

1.20 NOT USED 

1.21 RELOCATED  EQUIPMENT AND ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment  and items indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the VA Project Manager/COR.   

C. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

D. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.22 SAFETY AND CONSTRUCTION SIGN(S)  

 Provide a Safety Sign(s) where directed by VA Project Manager/COR, 

maintain sign(s) and remove it when directed by VA Project Manager/COR.  
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1.23 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the VA Project Manager/COR verbally, and then 

with a written follow up.  

- - - E N D - - - 


